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NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, May 10, 2013 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, May 10, 2013 at 10:00 a.m. in Senate Room 113, 
State Capitol, Sacramento, California.   
In accordance with provisions of section 11125 of the 
Government Code, a copy of the Agenda is attached. 
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STATE PUBLIC WORKS BOARD 
Friday 

May 10, 2013 
10:00 a.m. 

Senate Room 113 
State Capitol 

Sacramento, California 
 
 
 
 
 
 

I.  Roll Call 
 
 

II.  Approval of minutes from the April 15, 2013 meeting 
 
 

III.  Consent Items Page 3 
 
 

IV.  Other Business Page 17 
 
 

V.  Reportables Page 18 
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CONSENT ITEMS 

 

CONSENT ITEM—1  
DEPARTMENT OF GENERAL SERVICES (1760) 
FORMER STATE BUILDING SITE AT THE LOS ANGELES CIVIC CENTER  
CITY OF LOS ANGELES, COUNTY OF LOS ANGELES 
Surplus Parcel Number SSL 287 
 
Authority: Chapter 1266 of the Statutes of 1982  
  Section 11011 of the Government Code 
 
 
Consider authorizing the sale of state surplus property 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—1  
Department of General Services 

Former State Building Site at Los Angeles Civic Center 
City of Los Angeles, County of Los Angeles 

 
Action Requested 

If approved, the requested action would authorize the sale of state surplus property.   
 
Background and Description of Action Requested 

Pursuant to Government Code Section 11011 and as authorized by Chapter 1266 (Statutes of 
1982), the Director of the Department of General Services (DGS), with the approval of the Board, is 
authorized to sell, for current market value or for any lesser consideration authorized by law, all of 
approximately 2.18 acres.  The property is located in downtown Los Angeles and was used as a 
state office building (Civic Center), in the County of Los Angeles (County).   
 
The Civic Center was severely damaged in an earthquake and substantially demolished in 1977 
and subsequently declared surplus, as noted above.  However, DGS did not pursue selling the 
property until recently, as it continued to evaluate other potential state uses, with the exception of 
approximately 0.22 acres previously transferred to the County, leaving a remainder of 
approximately 1.96 acres.  The property is currently vacant, with remnants of the former building 
(lobby floor, basement, and subterranean parking garage).  Once DGS determined that the state 
did not have a future need for this property, it offered this property to other local government 
agencies, as required, and the City of Los Angeles (City) came forward with its offer to purchase 
the property for $7.5 million for use as a park.   
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The DGS is requesting the approval to sell the remaining 1.96 acres of surplus state property, 
appraised with a fair market value of $9.7 million, for $7.5 million to the City, with the restriction 
that it be used for park or open space only.  This offer is $2.2 million below the unrestricted, fair 
market value.  The “as-is” sale would require the City to pay for all site remediation and demolition 
costs.  Staff costs incurred by DGS to manage and dispose of this property will be paid from the 
gross proceeds of the sale.   
 
Although the proposed sale is approximately $2.2 million below the appraised fair market value 
and the state could potentially generate additional revenues by selling this property to another 
buyer, it is unclear if this approach would result in sufficiently higher net proceeds to warrant 
risking the current offer and incurring additional management costs.   
 
The DGS recommends the property be sold to the City at the offered price of $7.5 million dollars 
based upon a number of factors including: the statutory provision that supports a below market 
sale based upon the City’s intended use of the property for development of a downtown park; the 
City’s offer to acquire the property on an “as-is” basis; the liability that the property represents 
while under state ownership; and the on-going state expense to secure and maintain the property. 
 
Pursuant to Government Code section 11011.1 (d), the DGS notified the chairs of the 
Joint Legislative Budget Committee on April 5, 2013, of the intent to sale the surplus property for 
less than market value.  The 30-day waiting period expired on May 5, 2013, without adverse 
comments.   
 
Project Schedule 

Close of Escrow  May 2013 
 
Other 

 It was determined by the DGS Asset Management Branch that there was no future state 
need for the parcel and that existing state controlled office buildings nearby are adequate 
for state office space growth into the foreseeable future.  

 Pursuant to Government Code 11011, DGS sent letters on November 19, 2012, offering to 
sell the subject property to local government agencies.  

 The City made an offer to purchase the property for $7.5 million dollars for park purposes.  
The City executed a purchase and sale agreement on April 11, 2013, subject to Board 
approval.  Pursuant to the Agreement the City must close escrow no later than sixty (60) 
days following Board approval of the sale.  The deed transferring title to the City will include 
a reversion clause that would require the City to use the property for park purposes for a 
minimum of twenty-five (25) years.  Failure to comply with the deed restriction would result 
in the property reverting to state ownership. 

 The state shall retain all mineral deposits below a depth of 500 feet and without surface 
rights of entry as required by Section 6407, Public Resource Code. 

 Pursuant to Government Code section 11011 (g) the nets proceeds of the sale will be 
deposited into the Deficit Recovery Bond Retirement Sinking Fund Subaccount, 
established pursuant to subdivision (f) of Section 20 of Article XVI of the California 
Constitution. 

 

 
Staff Recommendation: Authorize the sale of state surplus property. 
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CONSENT ITEMS 

 

CONSENT ITEM—2  
DEPARTMENT OF PARKS AND RECREATION (3790) 
MacKERRICHER STATE PARK, HUNT PROPERTY 
MENDOCINO COUNTY 
DPR Parcel Number 014936-88,   DGS Parcel Number 10774 
 

Authority: Chapter 379, Statutes of 2002, Item 3790-301-6029 (6), as reappropriated by the  

Budget Acts of 2005, 2008, and 2011 
 
 
Consider authorizing acquisition 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—2  
Department of Parks and Recreation 

MacKerricher State Park, Hunt Property 
Mendocino County 

 

Action Requested 

If approved, the requested action would authorize acquisition. 
 
Scope Description 

This project is within scope.  The requested action would authorize acquisition of approximately 
65 acres of land to be used as expansion of the Inglenook Fen–Ten Mile Dunes Natural Preserve, 
MacKerricher State Park, for the protection of sand dune habitat and several state and federally-
listed endangered species.  The property is an in-holding to the MacKerricher State Park and is 
situated between the Pacific Ocean and Highway 1, seven miles north of Fort Bragg.  
 
Funding and Cost Verification 

This project is within cost.  A total of $40,000,000 (California Clean Water, Clean Air, Safe 
Neighborhood Parks, and Coastal Protection – Proposition 40) has been appropriated to the 
Department of Parks and Recreation (Parks) for the acquisition of high priority parcels of land.  
The negotiated purchase price of the property is $525,000, with funding provided by the Wildlife 
Conservation Board ($393,750), the State Coastal Conservancy ($65,500), and Parks ($65,750).  
Parks is also paying $15,000 in staff costs, for a total contribution of $85,750.  The property can be 
acquired with the funds available and in accordance with legislative intent. 
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CEQA 

A Notice of Exemption was filed with the State Clearinghouse on December 20, 2012, and the  
35-day statutes of limitation expired on January 23, 2013, without challenge. 
 
Project Schedule 

Close of escrow   May 2013 
 
Condition of Property 

The property consists of approximately 65 acres of undeveloped coastal sand dunes.  There are 
no structures on the property; however, a drinking water well and driveway have been developed.  
There was no standing water observed on the property; however, wetlands listed in the National 
Wetland Inventory are located in the eastern and western portions of the property.  
 
In September 2012, a Phase I Environmental Site Assessment (ESA) was completed for the  
65-acre parcel.  The ESA revealed no evidence of recognized environmental conditions (RECs) 
or historical RECs in connection with the subject property.  Based on the above findings, no further 
investigation of the property appears to be warranted. 
 
Other: 

 The Board approved site selection for this property on March 8, 2013.   

 The purchase price does not exceed the estimated fair market value, as determined by a DGS-
approved appraisal. 

 This proposed acquisition is consistent with the state’s planning priorities (Chapter 1016, 
Statutes of 2002).  No development is currently planned for this parcel, which is intended for 
the protection of sand dune habitat and state and federally-listed endangered species.  State 
ownership of this parcel will help ensure this open space is protected and will limit incompatible 
development in this area.   

 The acquisition will be funded through the acceptance of a U.S. Fish and Wildlife Service 
Recovery Land Acquisition grant for seventy-five percent of the purchase price.  The remaining 
25 percent will be funded by the State Coastal Conservancy and Parks. 

 Parks is not aware of any lawsuits pending concerning the property.  The property acquisition 
agreement will require delivery of title to the property free and clear of any mortgages or liens. 

 Implied dedication may exist due to an undetermined portion of the subject property that may 
be subject to public use in order to gain access to the beach area.  According to Parks, implied 
dedication would not adversely affect Parks’ use of the property. 

 Relocation assistance will not be required. 

 Parks will not require additional resources to manage this property.  Due to the in-holding 
nature of the site, the boundary between the site and the natural preserve at MacKerricher 
State Park is not well defined.  Purchasing the site and eliminating this private in-holding is 
expected to make it easier for Parks to protect the existing park from trespassing (in particular 
recreational dune buggy riders) and other illegal uses.  

 
 
Staff Recommendation: Authorize acquisition. 
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CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTRAL CALIFORNIA WOMEN’S FACILITY 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
MADERA COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401-15819.404 of the Government Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

Central California Women’s Facility 
Health Care Facility Improvement Project 

Madera County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

The Health Care Facility Improvement Program project at the Central California Women’s 
Facility (CCWF) will support CCWF’s operation as a Reception Center (RC) institution as part of 
the California Department of Corrections and Rehabilitation Health Care Facility Improvement 
Program strategy to address statewide prison health care system deficiencies.  The purpose of the 
health care facility improvements at CCWF is to remedy deficiencies in primary care, specialty 
care, laboratory, pharmacy, and RC health care intake screening. 
 
CCWF is one of four institutions designated as a RC institution.  RC institutions receive incoming 
inmates from the counties, requiring the institution to provide both Basic and Intermediate levels of 
care to their inmate-patient population until they are classified and transferred to the appropriate 
institution for endorsement.  CCWF’s mission is currently comprised of adult female RC and 
General Population inmate populations. 
 
The project includes the design and construction of an addition to the existing RC health care 
processing area; renovations to the Facility A primary care clinic; renovations and additions to the 
primary care clinics in Facilities B, C, and D; a new pharmacy; and renovations to the Central 
Health Services building. 

CONSENT ITEMS 
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The addition to the existing RC health care processing area will provide space for comprehensive 
health screening of newly received inmates.  The renovations to the Facility A primary care clinic 
will provide space for consultation and treatment consistent with the delivery of a RC level of care.  
The renovations and additions to the primary care clinics in Facilities B, C, and D will provide 
space for health care treatment and consultations at a Basic level of care.  Each of these four 
primary care clinics will also include space for lab draw activities to increase access to these 
services.  The new pharmacy will provide services to meet the pharmaceutical demands at a RC 
level of care.  The Central Health Services building renovation will provide space for specialty 
clinical services and consultation consistent with the delivery of a RC level of care to female 
inmate-patients. 
 
Funding and Cost Verification 

This action would allocate $14,299,000 of the $900,419,000 lease revenue bond financing 
authority appropriated for medical, dental, and mental health facilities in section 15819.403(a) of 
the Government Code to complete design and construction for this project. 
 
$14,299,000 total estimated project cost 

$14,299,000 project costs to be allocated:  $994,000 preliminary plans, $861,000 working 
drawings, and $12,444,000 construction ($8,508,000 contract, $510,000 
contingency, $749,000 A&E, $950,000 other project costs, and $1,727,000 
agency retained items) 

 
CEQA 

The appropriate CEQA documentation for this project will be completed prior to seeking approval 
of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence for this project will be completed prior to seeking approval of preliminary 
plans. 
 
Project Schedule 

Approve preliminary plans  May 2014 
Complete working drawings  October 2014 
Start construction  February 2015 
Complete construction  January 2016 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
VALLEY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
MADERA COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401-15819.404 of the Government Code 
 
 
Consider establishing scope, cost and schedule 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Valley State Prison 
Health Care Facility Improvement Project 

Madera County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost and schedule. 
 
Scope Description 

The Health Care Facility Improvement Program project at Valley State Prison (VSP) will support 
VSP’s operation as a Basic institution as part of the California Department of Corrections and 
Rehabilitation Health Care Facility Improvement Program strategy to address statewide prison 
health care system deficiencies.  The purpose of the health care facility improvements at VSP is to 
remedy deficiencies in primary care, laboratory, and pharmacy. 
 
VSP is one of seventeen institutions designated as a Basic institution.  Basic institutions will have 
the capability of providing routine specialized medical services and consultation for the generally 
healthy inmate-patient population.  VSP’s mission is currently comprised of a custody level II adult 
male inmate population. 
 
This project includes the design and construction of renovations to the existing pharmacy and 
Facility A primary care clinic, as well as renovations and additions to the existing Facility B, C, and 
D primary care clinics.  The new pharmacy will provide services to meet the pharmaceutical 
demands at a Basic level of care.  The renovations to the Facility A primary care clinic will provide 
consultation and treatment consistent with the delivery of a Basic level of care.  The renovations 

CONSENT ITEMS 
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and additions to the primary care clinics in Facilities B, C, and D will provide space for health care 
treatment and consultations at a Basic level of care.  Each of these four primary care clinics will 
also include space for lab draw activities to increase access to these services. 
 
Funding and Cost Verification 

This action would allocate $6,837,000 of the $900,419,000 lease revenue bond financing authority 
appropriated for medical, dental, and mental health facilities in section 15819.403(a) of the 
Government Code to complete design and construction for this project. 
 
$6,837,000 total estimated project cost 

$6,837,000 project costs to be allocated:  $513,000 preliminary plans, $379,000 working 
drawings, and $5,945,000 construction ($3,729,000 contract, $261,000 
contingency, $328,000 A&E, $459,000 other project costs, and $1,168,000 
agency retained items) 

 
CEQA 

The appropriate CEQA documentation for this project will be completed prior to seeking approval 
of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence for this project will be completed prior to seeking approval of preliminary 
plans. 
 
Project Schedule 

Approve preliminary plans  May 2014 
Complete working drawings  October 2014 
Start construction  February 2015 
Complete construction  January 2016 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEM—5  
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
KERN COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider establishing scope, cost and schedule 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Jail Project 
Kern County 

 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

This project will design and construct four new buildings and provide approximately 244,000 
square feet (sf) of space on 29 acres of a greater 299± acres of county owned property located in 
the city of Bakersfield.  The facility will include approximately 822 beds and provide housing, 
treatment, administrative, support, and program space.  The facility will be constructed primarily of 
steel and concrete for long-term durability. 
 
The housing building will provide approximately 173,000 sf for three medium security housing units 
with approximately 98 cells each, one maximum security mental health/special housing unit with 
approximately 82 cells, and space for approximately 16 administrative segregation cells.  The 
housing building will also include four housing control rooms, space for on-site treatment and 
educational/vocational programs, recreation space, administrative space, and support services 
space. 
 
The operations and support building will provide approximately 57,000 sf of administration, 
healthcare services, custody, and support services space, including the offices, work stations, and 
conference rooms necessary to support these functional areas.  The healthcare component of this 
building will include health records space; a pharmacy; a clinic with exam rooms, a dental 
operatory, and an emergency treatment area; and an infirmary with a nurse’s station and infirmary, 

CONSENT ITEMS 
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suicide watch, and safety cells.  The custody component of this building will include a central 
control room; an intake and release area with a property room, interview room, medical interview 
room, and twelve holding cells; and training space with a classroom, swat room, armory, riot 
equipment room, and physical training room.  The support services component includes a laundry 
area, a kitchen, maintenance space, a receiving dock, and all other necessary support services 
spaces and appurtenances. 
 
This project will also design and construct a separate, approximately 11,000 sf Visitor’s 
Center/Property Warehouse and an approximately 3,000 sf stand-alone central plant to provide 
heating, cooling, electrical, fire protection, water, and sewer services for the new facility. The 
Visitor’s Center/Property Warehouse and the central plant will be constructed of regular 
commercial building materials. 
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; and fire protection systems; as well as all necessary 
appurtenances.  In addition, there will be secure fencing surrounding the facility to provide grounds 
security. 
 
Funding and Project Cost Verification 

Section 15820.913 of the Government Code appropriates $774,229,000 lease revenue bond 
financing authority to partially finance the design and construction of local jail facilities.  Award of 
this funding to individual counties is administered through the Board of State and Community 
Corrections (BSCC).  The BSCC has conditionally awarded $100,000,000 from this appropriation 
to Kern County for this project.  All of the acquisition/study and any design and construction costs 
in addition to this award amount will be paid by the county.  This action would allocate 
$100,000,000 of the $774,229,000 appropriated in section 15820.913 of the Government Code to 
complete design and construction for this project. 
 
$124,486,000 total estimated project cost 

$100,000,000 state funds to be allocated: $100,000,000 design-build ($95,629,000 
contract, $1,617,000 A&E, and $2,754,000 other project costs) 

$  24,486,000 local funds to be allocated: $3,357,000 performance criteria & concept 
drawings, $21,129,000 design-build ($5,253,000 contract,  $3,531,000 
contingency, $136,000 A&E, and $12,209,000 other project costs) 

 
CEQA 

Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of performance criteria and concept 
drawings. 
 
Due Diligence 

Real Estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of performance criteria and concept drawings. 
 
Project Schedule 

Approve Performance Criteria and Concept Drawings December 2013 
Start Construction      July 2014 
Construction Complete     July 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

 
CONSENT ITEM—6 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
SAN BENITO COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider establishing scope, cost and schedule 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

 
STAFF ANALYSIS ITEM—6 

Department of Corrections and Rehabilitation 
Jail Project 

San Benito County 
 

Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

This project will design and construct an approximately 24,000 square foot (sf) medium security jail 
facility on approximately 2.6 acres of a greater 21± acres of county owned property located in the 
city of Hollister.  This facility will provide approximately 60 beds and will include housing, program, 
medical, custody, and administrative space.  The new building will be dependent on the existing 
detention facility for several core operational components, including food and laundry services. 
 
The housing space will be approximately 10,700 sf and will include approximately 30 cells, 
dayroom and program space, two multi-purpose/classrooms, two interview rooms, office space, a 
central control room, and support services space.  An enclosed, secure outdoor exercise area will 
be attached to the new housing. 
 
The healthcare services space will be approximately 1,600 sf and will include office space, an 
inmate waiting area with restrooms and showers, an examination room, a medical supply/records 
room, a medical cell, a medical treatment ward, and storage space. 
 
The intake and release space will be approximately 5,600 sf and will include a staff lobby, office 
space, and restrooms; a pre-booking/multi-purpose room; booking processing space; a medical 
exam/interview room; holding and safety cells; a transfer cell; dress-out stations; and support 
services space.  This area will also include an exterior sallyport and vehicular turnaround driveway. 
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The administrative space will be approximately 2,400 sf and will include office space, briefing and 
training rooms, a conference room, a staff break room, and support services space.  This project 
will also include approximately 1,400 sf for a public lobby with video visitation space. 
 
This project will include, but not be limited to, electrical; plumbing; mechanical; computerized 
heating, ventilation, and air conditioning; security; and fire protection systems; as well as all 
necessary appurtenances.  The hard exterior of the facility, composed of concrete and steel for 
long-term durability, will provide the secure perimeter. 
  
Funding and Project Cost Verification 

Section 15820.913 of the Government Code appropriates $774,229,000 lease revenue bond 
financing authority to partially finance the design and construction of local jail facilities.  Award of 
this funding to individual counties is administered through the Board of State and Community 
Corrections (BSCC).  The BSCC has conditionally awarded $15,053,000 from this appropriation to 
San Benito County for this project.  All of the acquisition/study and any design and construction 
costs in addition to this award amount will be paid by the county.  This action would allocate 
$15,053,000 of the $774,229,000 appropriated in section 15820.913 of the Government Code to 
complete design and construction for this project. 
 
$16,571,000 total estimated project cost 

$15,053,000 state funds to be allocated:  $605,000 preliminary plans, $695,000 working 
drawings, $13,753,000 construction ($12,477,000 contract, $523,000 
contingency, $128,000 A&E, and $625,000 agency retained) 

$  1,518,000 local funds to be allocated:  $435,000 acquisition/study, $23,000 preliminary 
plans, $82,000 working drawings, $978,000 construction ($725,000 
contingency, $42,000 A&E, and $211,000 other project costs) 

 
CEQA 

Environmental review for this project is currently underway and the appropriate CEQA 
documentation for this project will be completed prior to seeking approval of preliminary plans. 
 
Due Diligence 

Real Estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans. 
 
Project Schedule 

Approve Preliminary Plans  July 2014 
Complete Working Drawings  February 2015 
Start Construction  September 2015 
Construction Complete  May 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JUVENILE FACILITY PROJECT 
RIVERSIDE COUNTY 
 
Authority: Sections 1970 – 1977 of the Welfare and Institutions Code 
 
 
Consider establishing scope, cost and schedule 

 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Juvenile Facility Project 
Riverside County 

 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

This project will demolish an existing 20,000 square foot (sf) building and design and construct a 
new, approximately 60,600 sf single story building on approximately 11 acres of a greater 
50± acres of county owned land located in the city of Riverside.  This facility will provide housing, 
program, healthcare, custody, administrative, and support services space to address the needs of 
approximately 106 high-risk juvenile offenders. 
 
The housing and program space will consist of approximately 39,400 sf and will include four 20-cell 
housing units, one 6-cell assessment unit, and one transitional housing unit with 9 dormitory 
rooms.  Each living unit will include a dayroom, space for group and individual therapy, a 
classroom, and an interview room.  The housing units will have access to a shared classroom and 
recreational space. 
 
The facility will also include approximately 21,200 sf for healthcare space, a central control room, 
kitchen and food storage areas, a laundry area, administrative space, and support services space.  
The support services space includes a general visitation room with two family bonding rooms, a 
warehouse, a maintenance shop, and staff locker rooms. 
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This project will include, but not be limited to, electrical; plumbing; mechanical; heating, ventilation, 
and air conditioning; security; and fire protection systems.  The project will also include parking 
lots, a sally port, a central plant, a warehouse dock, emergency access roads, and all necessary 
appurtenances.  The new facility will be constructed primarily of concrete and steel for long-term 
durability, and will include cost effective “green building” principles designed to achieve a LEED 
Silver Certification. 
 
Funding and Project Cost Verification 

Section 1973 of the Welfare and Institutions Code appropriates $300,000,000 lease revenue bond 
financing authority to partially finance the construction of local youthful offender rehabilitative 
facilities.  Award of this funding to individual counties is administered through the Board of State 
and Community Corrections (BSCC).  The BSCC has conditionally awarded $24,698,105 from this 
appropriation to Riverside County for this project.  All of the acquisition/study and design costs and 
any construction costs in addition to this award amount will be paid by the county.  This action 
would allocate $24,698,105 of the $300,000,000 appropriated in section 1973 of the Welfare and 
Institutions Code to complete construction for this project. 
 
$ 39,369,000 total estimated project cost 

$ 24,698,000 state funds to be allocated:  $24,698,000 construction contract 

$ 14,671,000 local funds to be allocated:  $5,236,000 acquisition/study, $1,093,000 
preliminary plans, $1,532,000 working drawings, $6,810,000 construction 
($1,245,000 contract, $1,816,000 contingency, $1,096,000 A&E, $2,003,000 
other project costs, and $650,000 agency retained) 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on March 18, 2013, and the 
30-day statutes of limitation expired on April 17, 2013, without challenge. 
 
Real Estate Due Diligence 

Real Estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans. 
 
Project Schedule 

Approve Preliminary Plans  June 2013 
Complete Working Drawings  July 2013 
Start Construction  January 2014 
Construction Complete  June 2015 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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No items under Other Business. 
  

OTHER BUSINESS 
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To be presented at the meeting. 
 

REPORTABLES 


